COLORADO DEPARTMENT OF TRANSPORTATION

Page 1
ESTIMATE RUN 12/28/2020

ESTIMATE SUMMARY 10:16:47

CONTID: C21223R

PCN: 21223R-BID

COFRS REPORTING CATEGORY: 1

ESTIMATE NO: 0010 PROG

SPEC YR: 2005

FACS REF NO:

CONTRACT DESCRIPTION:

EJMT 480V MOTOR CONTROL CENTER

PROJECT NO:

NAME OF ROAD:
PROJECT COUNTIES:

CONTRACTOR:
Casey Industrial, Inc.

1400 W 122nd Ave

NHPP0703-435
EJMT 480V MOTOR CONTROL CENTER

CLEAR CREEK

(303)460-1274

3/6/2021 ?? FIXED COMPLETION DA
8/14/2020 ? FIXED COMPLETION DA”

TIME CHARGED: 277.0
PERCENT TIME:

DAYS TIME ALLOW:

74.26 ORIG TIME ALLOW:

SUMMIT

PAY PERIOD ENDING 11/30/2020 DATE TIME STARTED 02/28/2020
DATE LET 07/11/2019 DATE WORK BEGAN
DATE AWARDED 09/11/2019 DATE TIME STOPPED

DATE CONTRACT EXECUTED 10/25/2019
DATE NOTICE TO PROCEED  02/28/2020

DATE ACCEPTED

CURRENT TOTAL THIS ESTIMATE
PARTICIPATING $ 21,910.28 $ 2,577.68
NON-PARTICIPATING 6,455,109.57 406,250.24
TOTAL EARNINGS 6,477,019.85 408,827.92
STOCKPILED MATERIALS 119,631.97 0.00
GROSS EARNINGS 6,596,651.82 408,827.92
RETAINAGE -121,165.85 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 6,475,485.97 408,827.92
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 6,475,485.97 408,827.92
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 408,827.92

Suite 200
Westminster CcoO 80234
CURRENT PROJECT AMT: $ 8,291,518.43
AWARD PROJECT AMT:  $ 8,077,723.20
PERCENT COMPLETE: 78.12%
FUNDS AVAILABLE: $ 1,814,498.58
TOTAL CLAIMS: $ 0.00
APPROVED FOR PAYMENT BY
PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 21223R-BID ESTIMATE RUN 12/28/2020

PROJECT: NHPPQ703-435 ESTIMATE NO: 0010 10:16:47
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 202-00047 Removal of Electrical Equipment 1.000 0.000
LS 0.000 0.00
173,438.76000 0.000 0.00
0010 250-00010 Environmental Health and Safety Management 1.000 1.000
LS 0.000 0.00
85,146.60000 1.000 85,146.60
0015 613-10000 Wiring 1.000 0.200
LS 0.350 347,443.48
992,695.66000 0.550 545,982.61
0020 613-80278 Systems Integration 1.000 0.800
LS 0.000 0.00
250,830.47000 0.800 200,664.38
0020 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
250,830.47000 0.000 0.00
0020 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
250,830.47000 0.000 0.00
0020 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
250,803.47000 0.000 0.00
0020 MATERIAL ALLOWANCE 0.039
LS 0.000 0.00
250,830.47000 0.039 9,782.39
0025 626-00000 Mobilization 1.000 1.000
LS 0.000 0.00
271,784.45000 1.000 271,784.45
0030 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0035 700-70023 F/A On-The-Job Trainee 6,400.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0040 700-70190

0045

700-70380

0410

900-00014

0415

900-00014

0420

900-00014

0425

900-00014

0430

900-00014

0435

900-00014

0440

900-00014

0445 700-70081

C21223R
21223R-BID
NHPP0703-435

ITEM
DESCRIPTION

ROADWAY

F/A Electric Service

F/A Erosion Control

Added Item (Lump Sum)/ CMO #11 - Asbestos Remediati
- NE and NW Garages

Added Item (Lump Sum)/ CMO #11 - Asbestos Remediati
- Center E & W Garages

Added Item (Lump Sum)/ CMO #11 - Asbestos Remediati
- Center E & W Elec. Rooms

Added Item (Lump Sum)/ CMO #11 - Scaffold - NE and
Garages

Added Item (Lump Sum)/ CMO #11 - Scaffold - Center
W Garages

Added Item (Lump Sum)/ CMO #11 - Scaffold - Center
W Electrical Rooms

Added Item (Lump Sum)/ CMO #11 - Casey Supervision

F/A Provide Testing and Lab Fees

ESTIMATE NO: 0010

CURRENT
QUANTITY/
UNITS
UNIT PRICE

50,000.000
FA
1.00000

10,000.000
FA
1.00000

on 1.000
LS
184,256.84000

on 1.000
LS
77,956.28000

on 1.000
LS
165,612.98000

NwW 1.000
LS
154,960.34000

E& 1.000
LS
100,013.85000
E& 1.000
LS

32,938.58000

1.000
LS
39,881.15000
62,800.000
FA

1.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

1.000
0.000
1.000

0.180
0.570
0.750

1.000
0.000
1.000

0.660
0.000
0.660

0.660
0.000
0.660

0.700
0.000
0.700

0.770
0.070
0.840

19,696.400
11,580.000
31,276.400

Page 3
ESTIMATE RUN 12/28/2020

10:16:47
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
0.00
184,256.84
44,435.08
58,467.21
0.00
165,612.98
0.00
102,273.82
0.00
66,009.14
0.00
23,057.01
2,791.68
33,500.17
11,580.00
31,276.40
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PCN: 21223R-BID ESTIMATE RUN 12/28/2020

PROJECT: NHPP0703-435 ESTIMATE NO: 0010 10:16:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0455 700-70595 F/A DRB On-Demand Committee CMO #12 DISPUTE RES OLUTION 0.000 0.000
BOARD
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT$ 2,658,715.96 $ 406,250.24 $ 1,777,814.00
CAT NO0301 EAST PORTAL VENTILATION BUILDING

0050 203-01620 Sweeping 0.000 0.000
HOUR 0.000 0.00
333.50000 0.000 0.00
0055 203-02330 Laborer 0.000 0.000
HOUR 0.000 0.00
52.67000 0.000 0.00
0060 515-00400 Concrete Sealer 42.930 42.930
SY 0.000 0.00
10.72000 42.930 460.21
0065 601-03000 Concrete Class D 4,770 4.770
cY 0.000 0.00
10,703.58000 4.770 51,056.08
0070 613-00100 1 Inch Electrical Conduit 6,000.000 5,744.000
LF 0.000 0.00
20.22000 5,744.000 116,143.68
0075 613-00200 2 Inch Electrical Conduit 1,450.000 1,450.000
LF 0.000 0.00
35.25000 1,450.000 51,112.50
0080 613-00400 4 Inch Electrical Conduit 370.000 273.000
LF 0.000 0.00
82.96000 273.000 22,648.08
0085 613-05630 30 Inch Wide Cable Tray 558.000 558.000
LF 0.000 0.00
68.42000 558.000 38,178.36
0090 613-50127 Local Control Station 0.000 0.000
EACH 0.000 0.00

1,976.02000 0.000 0.00
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PCN: 21223R-BID ESTIMATE RUN
PROJECT: NHPP0703-435 ESTIMATE NO: 0010
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0301 EAST PORTAL VENTILATION BUILDING

0090 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
39,520.40000 0.000 0.00
0095 613-80204 480 Volt Motor Control Center 0.000 0.000
EACH 0.000 0.00
248,570.65000 0.000 0.00
0095 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
248,570.65000 0.000 0.00
0095 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
248,570.65000 0.000 0.00
0095 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
248,570.65000 0.000 0.00
0100 613-80300 320 Kilo Ampere Surge Protection Device 0.000 0.000
EACH 0.000 0.00
4,269.54000 0.000 0.00
0100 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
34,156.32000 0.000 0.00
0100 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
34,156.32000 0.000 0.00
0100 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
34,156.32000 0.000 0.00
0105 613-80302 Switchboard 0.000 0.000
EACH 0.000 0.00
380,506.50000 0.000 0.00
0105 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00

380,506.50000 0.000 0.00



CONTID: C21223R COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 21223R-BID ESTIMATE RUN
PROJECT: NHPP0703-435 ESTIMATE NO: 0010
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0301 EAST PORTAL VENTILATION BUILDING

0105 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
380,506.50000 0.000 0.00
0105 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
380,506.50000 0.000 0.00
0110 613-80303 480 Volt Trip Unit Retrofit Kit 5.000 2.500
EACH 0.000 0.00
8,415.42000 2.500 21,038.55
0110 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
42,077.10000 0.000 0.00
0110 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
42,077.10000 0.000 0.00
0110 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
42,077.10000 0.000 0.00
0115 613-80304 Active Harmonic Filter (500 A) 0.000 0.000
EACH 0.000 0.00
93,196.82000 0.000 0.00
0115 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
279,590.46000 0.000 0.00
0115 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
279,590.46000 0.000 0.00
0120 613-80306 Variable Frequency Drive and Enclosure (100 Horse 0.000 0.000
Power
) EACH 0.000 0.00
38,550.72000 0.000 0.00
0120 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00

308,405.76000 0.000 0.00
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PCN: 21223R-BID ESTIMATE RUN
PROJECT: NHPP0703-435 ESTIMATE NO: 0010
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0301 EAST PORTAL VENTILATION BUILDING

0120 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
308,405.76000 0.000 0.00
0120 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
38,550.72000 0.000 0.00
0125 613-80308 Variable Frequency Drive and Enclosure (600 Horse 0.000 0.000
Power
) EACH 0.000 0.00
128,545.51000 0.000 0.00
0125 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
1,028,364.08000 0.000 0.00
0125 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
1,028,364.08000 0.000 0.00
0125 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
1,028,365.08000 0.000 0.00
0130 613-81609 Bus Duct (1600 Ampere) 91.000 73.000
LF 0.000 0.00
505.32000 73.000 36,888.36
0130 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
45,984.12000 0.000 0.00
0130 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
45,984.12000 0.000 0.00
0130 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
45,984.21000 0.000 0.00
0135 613-81698 30 Ampere Safety Switch, NEMA 3R 0.000 0.000
EACH 0.000 0.00

640.93000 0.000 0.00



CONTID: C21223R COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 21223R-BID ESTIMATE RUN
PROJECT: NHPP0703-435 ESTIMATE NO: 0010
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0301 EAST PORTAL VENTILATION BUILDING

0135 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
7,691.16000 0.000 0.00
0135 MATERIAL ALLOWANCE 0.000
N 0.000 0.00
7,691.16000 0.000 0.00
0225 900-00014 Added Item (Lump Sum)/ H-O-A East Portal 1.000 1.000
LS 0.000 0.00
19,463.50000 1.000 19,463.50
0240 900-00014 Added Item (Lump Sum)/ EJMT East Ventilation Buildi ng 1.000 1.000
LS 0.000 0.00
67,001.50000 1.000 67,001.50
0250 900-00014 Added Item (Lump Sum)/ Main - Tie-Main - East Porta | 0.000 0.000
LS 0.000 0.00
71,736.50000 0.000 0.00
0260 700-70034 F/A EJMT SCADA Server Additions East Vent Build ing 1.000 0.800
FA 0.000 0.00
28,790.00000 0.800 23,032.00
0260 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
28,790.00000 0.000 0.00
0270 900-00006 Added Item (Dollar)/ VECP - Casey's Split Shared 67,649.920 67,649.920
Savings - East Ventilation Build
DOL 0.000 0.00
1.00000 67,649.920 67,649.92
0275 900-00014 Added Item (Lump Sum)/ Initial Savings Payment to 1.000 1.000
Casey Industrial - East Ventilati
LS 0.000 0.00
12,500.00000 1.000 12,500.00
0280 613-80204 480V Motor Control Center New Price per VECP 1.000 0.800
EACH 0.000 0.00
188,019.85000 0.800 150,415.88
0280 MATERIAL ALLOWANCE MCC 0.000
NCU 0.000 0.00

188,019.85000 0.000 0.00



CONTID: C21223R COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 21223R-BID ESTIMATE RUN
PROJECT: NHPP0703-435 ESTIMATE NO: 0010
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0301 EAST PORTAL VENTILATION BUILDING

0280 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
188,019.85000 0.000 0.00
0290 613-80302 Switchboard 1.000 0.800
EACH 0.000 0.00
327,142.35000 0.800 261,713.88
0290 MATERIAL ALLOWANCE Switchboard 0.000
NCU 0.000 0.00
327,142.35000 0.000 0.00
0290 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
327,142.35000 0.000 0.00
0290 MATERIAL ALLOWANCE 0.168
NCU 0.000 0.00
327,142.35000 0.168 54,959.91
0300 613-80300 320 kA Surge Protection Device 8.000 7.000
EACH 0.000 0.00
1,406.17000 7.000 9,843.19
0300 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
11,249.36000 0.000 0.00
0300 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
11,249.36000 0.000 0.00
0310 613-81690 Safety Switch 12.000 10.000
EACH 0.000 0.00
823.37000 10.000 8,233.70
0310 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
9,880.44000 0.000 0.00
0310 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00

9,880.44000 0.000 0.00
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PCN: 21223R-BID ESTIMATE RUN
PROJECT: NHPP0703-435 ESTIMATE NO: 0010
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0301 EAST PORTAL VENTILATION BUILDING

0310 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
9,880.44000 0.000 0.00

0320 613-80204 480V Motor Control Center 1.000 0.800
EACH 0.000 0.00
188,019.85000 0.800 150,415.88

0320 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
188,019.85000 0.000 0.00

0320 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00

188,019.85000 0.000 0.00

0325 900-00007 Added Item (Each)/ Local Control Panel Adder - East 1.000 0.800
Ventilation Building
EACH 0.000 0.00
38,437.75000 0.800 30,750.20

0325 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00

38,437.75000 0.000 0.00

0325 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
38,437.75000 0.000 0.00

0335 900-00007 Added Item (Each)/ Scada Integration - East 1.000 0.800
Ventilation
EACH 0.000 0.00

16,118.25000 0.800 12,894.60

0335 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
16,118.25000 0.000 0.00

0345 900-00007 Added Item (Each)/ Active Harmonic Filter (200 A) - 1.000 0.800
East Ventilation
EACH 0.000 0.00

78,315.07000 0.800 62,652.06

0345 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
78,315.07000 0.000 0.00
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PCN: 21223R-BID ESTIMATE RUN 12/28/2020
PROJECT: NHPP0703-435 ESTIMATE NO: 0010 10:16:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNTPRICE_____ "
CAT NOO0301 EAST PORTAL VENTILATION BUILDING
0355 613-80306 VFD and Enclosure (100 HP) East Ventilation Buildin g 8.000 7.000
EACH 0.000 0.00
37,535.18000 7.000 262,746.26
0355 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
300,281.44000 0.000 0.00
0355 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
300,281.44000 0.000 0.00
0365 613-80308 VFD and Enclosure (600 HP) East Ventilation 8.000 7.000
EACH 0.000 0.00
127,529.98000 7.000 892,709.86
0365 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
1,020,239.84000 0.000 0.00
0365 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
1,020,239.84000 0.000 0.00
0375 613-50127 Local Control Station East Ventilation 20.000 16.000
EACH 0.000 0.00
2,340.80000 16.000 37,452.80
0375 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
46,816.00000 0.000 0.00
0375 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
46,816.98000 0.000 0.00
0375 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
46,816.00000 0.000 0.00
0385 613-80304 Active Harmonic Filter (500 AMP) East Ventilation 2.000 1.000
EACH 0.000 0.00
95,319.29500 1.000 95,319.30
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PCN: 21223R-BID ESTIMATE RUN
PROJECT: NHPP0703-435 ESTIMATE NO: 0010
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0301 EAST PORTAL VENTILATION BUILDING

0385 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
190,638.59000 0.000 0.00
0400 900-00014 Added Item (Lump Sum)/ Lead Abatement East Ventilat ion 1.000 1.000
LS 0.000 0.00
3,026.50000 1.000 3,026.50
CAT 0301 CURRENT AMT$ 2,994,473.78 $ 0.00 $ 2,560,306.76

CAT NO0302 WEST PORTAL VENTILATION BUILDING

0140 515-00400 Concrete Sealer 42.930 42.930
SY 0.000 0.00
10.72000 42.930 460.21
0145 601-03000 Concrete Class D 4.770 4.770
CcY 0.000 0.00
10,703.58000 4.770 51,056.08
0150 613-00100 1 Inch Electrical Conduit 5,000.000 4,839.000
LF 0.000 0.00
20.22000 4,839.000 97,844.58
0155 613-00200 2 Inch Electrical Conduit 1,450.000 1,313.000
LF 0.000 0.00
35.25000 1,313.000 46,283.25
0160 613-00400 4 Inch Electrical Conduit 400.000 212.000
LF 0.000 0.00
82.96000 212.000 17,587.52
0165 613-05630 30 Inch Wide Cable Tray 637.000 637.000
LF 0.000 0.00
68.42000 637.000 43,583.54
0170 613-50127 Local Control Station 0.000 0.000
EACH 0.000 0.00
1,976.02000 0.000 0.00
0170 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00

39,520.40000 0.000 0.00
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PCN: 21223R-BID ESTIMATE RUN 12/28/2020
PROJECT: NHPP0703-435 ESTIMATE NO: 0010 10:16:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE ______
CAT NOO0302 WEST PORTAL VENTILATION BUILDING
0175 613-80204 480 Volt Motor Control Center 0.000 0.000
EACH 0.000 0.00
248,570.65000 0.000 0.00
0175 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
248,570.65000 0.000 0.00
0175 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
248,570.65000 0.000 0.00
0175 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
248,570.65000 0.000 0.00
0180 613-80300 320 Kilo Ampere Surge Protection Device 0.000 0.000
EACH 0.000 0.00
4,269.54000 0.000 0.00
0180 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
34,156.32000 0.000 0.00
0180 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
34,156.32000 0.000 0.00
0180 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
34,156.32000 0.000 0.00
0185 613-80302 Switchboard 0.000 0.000
EACH 0.000 0.00
380,506.50000 0.000 0.00
0185 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
380,506.50000 0.000 0.00
0185 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00

380,506.50000 0.000 0.00
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PCN: 21223R-BID ESTIMATE RUN 12/28/2020

PROJECT: NHPP0703-435 ESTIMATE NO: 0010 10:16:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0302 WEST PORTAL VENTILATION BUILDING

0190 613-80303 480 Volt Trip Unit Retrofit Kit 5.000 2.500
EACH 0.000 0.00
8,415.42000 2.500 21,038.55
0190 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
42,077.10000 0.000 0.00
0190 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
42,077.10000 0.000 0.00
0190 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
8,415.42000 0.000 0.00
0195 613-80304 Active Harmonic Filter (500 A) 0.000 0.000
EACH 0.000 0.00
93,196.82000 0.000 0.00
0195 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
279,590.46000 0.000 0.00
0195 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
279,590.46000 0.000 0.00
0200 613-80306 Variable Frequency Drive and Enclosure (100 Horse 0.000 0.000
Power
) EACH 0.000 0.00
38,550.72000 0.000 0.00
0200 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
308,405.76000 0.000 0.00
0200 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
308,405.76000 0.000 0.00
0200 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00

308,405.76000 0.000 0.00
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PCN: 21223R-BID ESTIMATE RUN 12/28/2020

PROJECT: NHPP0703-435 ESTIMATE NO: 0010 10:16:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0302 WEST PORTAL VENTILATION BUILDING

0205 613-80308 Variable Frequency Drive and Enclosure (600 Horse 0.000 0.000
Power
) EACH 0.000 0.00

128,545.51000 0.000 0.00

0205 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00

1,028,364.08000 0.000 0.00

0205 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00

1,028,364.08000 0.000 0.00

0205 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00

1,028,364.08000 0.000 0.00

0210 613-81609 Bus Duct (1600 Ampere) 91.000 73.000
LF 0.000 0.00
505.32000 73.000 36,888.36

0210 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00

45,984.12000 0.000 0.00

0210 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00

45,984.12000 0.000 0.00

0210 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00

45,984.12000 0.000 0.00

0215 613-81698 30 Ampere Safety Switch, NEMA 3R 0.000 0.000
EACH 0.000 0.00

640.93000 0.000 0.00

0215 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00

7,691.16000 0.000 0.00

0215 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00

7,691.16000 0.000 0.00
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PCN: 21223R-BID ESTIMATE RUN 12/28/2020
PROJECT: NHPP0703-435 ESTIMATE NO: 0010 10:16:47
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNTPRICE _______
CAT NOO0302 WEST PORTAL VENTILATION BUILDING
0230 900-00014 Added Item (Lump Sum)/ H-O-A West Portal 1.000 1.000
LS 0.000 0.00
19,463.50000 1.000 19,463.50
0245 900-00014 Added Item (Lump Sum)/ EJIMT West Ventilation Buildi ng 1.000 1.000
LS 0.000 0.00
67,001.50000 1.000 67,001.50
0255 900-00014 Added Item (Lump Sum)/ Main-Tie-Main - West Portal 0.000 0.000
LS 0.000 0.00
71,736.50000 0.000 0.00
0265 700-70034 F/A EJMT SCADA Additions West Vent Building 1.000 0.800
FA 0.000 0.00
28,790.00000 0.800 23,032.00
0265 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
28,790.00000 0.000 0.00
0285 900-00006 Added Item (Dollar)/ VECP - Casey's Split Shared 67,649.920 67,649.920
Savings
DOL 0.000 0.00
1.00000 67,649.920 67,649.92
0295 613-80302 Switchboard 1.000 0.800
EACH 0.000 0.00
327,142.35000 0.800 261,713.88
0295 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
327,142.35000 0.000 0.00
0295 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
327,142.35000 0.000 0.00
0295 MATERIAL ALLOWANCE 0.168
NCU 0.000 0.00
327,142.35000 0.168 54,959.91
0305 613-80300 320 kA Surge Protection Device 8.000 7.000
EACH 0.000 0.00
1,406.17000 7.000 9,843.19



CONTID:

PCN:
PROJECT:
REF ITEM
NO NO
CAT NO0302

0305

0305

0315 613-81690
0315

0315

0315

0330 900-00007
0330

0340 900-00007
0340

0350 900-00007

C21223R
21223R-BID
NHPP0703-435

ITEM
DESCRIPTION

WEST PORTAL VENTILATION BUILDING

MATERIAL ALLOWANCE

MATERIAL ALLOWANCE

Safety Switch

MATERIAL ALLOWANCE

MATERIAL ALLOWANCE

MATERIAL ALLOWANCE

Added Item (Each)/ Local Control Panel Adder - West

Ventilation Building

MATERIAL ALLOWANCE

Added Item (Each)/ SCADA Integration - West

Ventilation

MATERIAL ALLOWANCE

Added Item (Each)/ Active Harmonic Filter (200 A) -

West Ventilation

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0010

CURRENT
QUANTITY/
UNITS
UNIT PRICE

NCU
1,406.17000

NCU
11,249.36000

12.000
EACH
823.37000

NCU
9,880.44000

NCU
9,880.44000

NCU
9,880.44000

1.000
EACH
38,437.75000

NCU
38,437.75000

1.000
EACH
16,118.25000

NCU
16,118.25000

1.000
EACH
78,315.07000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

10.000
0.000
10.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.800
0.000
0.800

0.000
0.000
0.000

0.800
0.000
0.800

0.000
0.000
0.000

0.800
0.000
0.800

Page 17
ESTIMATE RUN

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
0.00
8,233.70
0.00
0.00
0.00
0.00
0.00
0.00
0.00
30,750.20
0.00
0.00
0.00
12,894.60
0.00
0.00
0.00
62,652.06
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PCN: 21223R-BID ESTIMATE RUN
PROJECT: NHPP0703-435 ESTIMATE NO: 0010
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE ______
CAT NO0302 WEST PORTAL VENTILATION BUILDING
0350 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
78,315.07000 0.000 0.00
0360 613-80306 VFD and Enclosure (100 HP) West Ventilation 8.000 7.000
EACH 0.000 0.00
37,535.16000 7.000 262,746.12
0360 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
300,281.44000 0.000 0.00
0360 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
300,281.44000 0.000 0.00
0370 613-80308 VFD and Enclosure (600 HP) West Ventilation 8.000 7.000
EACH 0.000 0.00
127,529.98000 7.000 892,709.86
0370 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
1,020,239.84000 0.000 0.00
0370 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
1,020,239.84000 0.000 0.00
0380 613-50127 Local Control Station West Ventilation 20.000 16.000
EACH 0.000 0.00
2,340.80000 16.000 37,452.80
0380 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
46,816.00000 0.000 0.00
0380 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
46,816.00000 0.000 0.00
0380 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00

46,816.00000 0.000 0.00



CONTID: C21223R COLORADO DEPARTMENT OF TRANSPORTATION Page 19

PCN: 21223R-BID ESTIMATE RUN 12/28/2020

PROJECT: NHPP0703-435 ESTIMATE NO: 0010 10:16:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0302 WEST PORTAL VENTILATION BUILDING

0390 613-80304 Active Harmonic Filter (500 AMP) West Ventilation 2.000 1.000
EACH 0.000 0.00
95,319.19000 1.000 95,319.19
0390 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
190,638.59000 0.000 0.00
0395 900-00014 Added Item (Lump Sum)/ Initial Savings Payment to 1.000 1.000
Casey Industrial -
LS 0.000 0.00
12,500.00000 1.000 12,500.00
0405 900-00014 Added Item (Lump Sum)/ Lead Abatement West Ventilat ion 1.000 1.000
LS 0.000 0.00
3,026.50000 1.000 3,026.50
CAT 0302 CURRENT AMT$ 2,606,107.69 $ 0.00 $ 2,236,691.02
CAT NO0400 CEPOOL
0220 620-00005 Field Office (Spec) Addition of Field Office (S pec) 1.000 0.600
EACH 0.080 2,577.68
32,221.00000 0.680 21,910.28
CAT 0400 CURRENT AMT$ 32,221.00 $ 2,577.68 $ 21,910.28

PROJECT TOTAL CURRENT AMT$ 8,291,518.43 $  408,827.92 $ 6,596,722.06



